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Purpose of Modification:

Contract Number DE-AC27-08RV14800
Continuation Page, Modification 322

The purpose of this supplemental agreement is to definitize the following Change Orders and request for
proposal in accordance with FAR 52.243-2, Changes-Cost Reimbursement (AUG 1984):

o Request for Proposal for costs to implement the Defense Nuclear Facilities Safety Board
(DNFSB) Recommendation 2012-2 (13-TF-0059, dated July 24", 2013)

o Request for Proposal for the final phase of the Small Scale Solids Delivery Testing, (14-TPD-

0002, dated February 10, 2014)

e Modification 264, Change Order to begin work on the Single Shell Tank Intrusion Mitigation

scope of work (14-CPM-0128, dated May 16™ 2014)

1. Update Section B as follows:

1.1 Incorporate costs and fee for the DNFSB 2012-2 Part 2. The addition of this new scope
increases the costs in the amount of $8,296,138 and fee in the amount of $594,447, for a total
increase in contract value of $8,890,585. The costs and fee are incorporated in the B.4-1 Table
by sub-CLIN and Fiscal Year as follows:

DNFSB 2012 - 2 Part 2
SubCLIN kY2014 . FY2015 FY2016 . Total
SubCLIN 1.2.1 - Safe, Comphant Operatlons $ 1,105222 | $ 4,585,560 | $ 980451 | 8 6,671,233
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) $ 170,872 | $ 705,124 | $ 1622051 $ 1,038,201
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan .
Management $ 101,504 | $ 359,205 1 $ 1259951 8 586,704
Subtotal - Net Cost Increase $ 13775988 5649880 |8 1,268,650|5 8,296,138
Fee increase (Pool) 3 - $ - $ - $ 594,447
Total Net Increase Cost Plus Fee - DNFSB 2012 2 | . P . ' .
Part2 |$ 1476889|3 6,060316|$ 17353381|$  8890,585

1.2 Incorporate costs and fee for the Small Scale Solids Delivery Testing. The addition of this new
scope increases costs in the amount of $2,536,254 and fee in the amount of $188,240, for a total
increase in contract value of $2,724,494. The costs and fee are incorporated in the B.4-1 Table
by sub-CLIN and Fiscal Year as follows:

Small-Scale Solids Delivery Testing
SubCLIN  Fy2014 FY2015 . FY2016 Total
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) $ 245,719 | $ 76,342 | $ - $ 322,061
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition $ 1,671,121 | $ 516,683 | $ - $ 2,187,804
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan
Management $ 22324 1 $ 4,066 | $ - $ 26,390
_Subtotal - Net Cost Increase 18 1939164 | S 597,091 18$ $ 2536,254

Fee increase (Pool)

Dellvery Testmg

_ Total Net Increase Cost Plus Fee Small-Scale Sohds =

2,082,927
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Contract Number DE-AC27-08RV14800
Continuation Page, Modification 322

1.3 Incorporate costs and fee for the Single Shell Tank Water Intrusion Mitigation. The addition of
this new scope increases costs in the amount of $4,063,988 and fee in the amount of $228,656,
for a total increase in contract value of $4,292,644. The costs and fee are incorporated in the
B.4-1 Table by sub-CLIN and Fiscal Year as follows:

SST Water Intrusion Mitigation
SubCLIN FY2014 FY2015 FY2016 , _ Total
SubCLIN 1.2.1 - Safe, Compliant Opera’uons $ 759,997 | $ LI17743 1 $ 1,521,102 | $ 3,398,843
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) $ 114851 | § 169411 | $§ 2343091 $ 518,571
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan
Management $ 31,536 | $ 37854 | $ 77,184 | $ 146,574
Subtotal - Net Cost Increase - |8 906384 [ 1,325008]$ 1,832,596|5 4,063,988
Fee increase (Pool) - - - S 228,656
Total Net Increase Cost Plus Fee SST Water i | - =
Intrusion Mitigation |$ 1,405331(S5 1,926678|$ 4,292,644

1.4 Update Section B, B.4-1 Table to incorporate the above changes from this modification.
The definitization of these negotiated contract changes increases costs in the amount of
$14,896,380 and fee in the amount of $1,011,343, for a total increase to the contract value in the
amount of $15,907,724, as shown in the table below:
Total Increase in Cost and Fee
SubCLIN . . Fy2014 EY2015 _ FY2016 . Total
SubCLIN 1.2.1 - Safe, Compliant Operatlons $ 1,865219 | $ 5,703303 | $ 250155318 10,070,076
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) $ 531443 1 $ 950,876 | $ 396,514 | $ 1,878,833
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition $ 1,671,121 | § 516,683 | $ - 3 2,187,804
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan
Management $ 155364 | $ 401,126 | $ 203,179 | $ 759,668
Subtotal - Net Cost Increase 42231478 7571,988|$ 3,101,246 |S 14,896,380
Fee increase (Pool) _I $ 1 - 13 - |8 1,011,343
Total Net Increase Cost Plus Fee 4,223 1__j $ 7571988 (S 3,101,246 [S 15907,724

As aresult of this modification, the Total Contract Price is changed from $5,550,452,440 to
$5,566,360,164. Section B, Table B.4-1, sub-CLIN 1.2.1, sub-CLIN 1.2.2, sub-CLIN 3.1 and
sub-CLIN 6.1 and Total Contract Price are changed as follows:
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Contract Number DE-AC27-08RV14800
Continuation Page, Modification 322

2. Attached to this modification is the replacement page for Section B, page B-6.

3. FAR 43.204(c)(2) - Contractor’s Statement of Release —

In consideration of the modifications agreed to herein as complete equitable adjustments for the
incorporation of Defense Nuclear Facilities Safety Board Recommendation 2012-2, Small Scale
Solids Delivery Testing, and the Single Shell Tank Intrusion Mitigation, “proposals for
adjustment,” the Contractor hereby releases the Government from any and all liability under this
contract for further equitable adjustments attributable to such facts or circumstances giving rise
to these “proposals for adjustment.” Absent of current information with this agreement are
contract adjustments required to support modification of the existing ductwork for the addition of
flow measurement instruments in the ductwork of the Double Shell Tanks. The contractor
reserves its right to a future request for equitable adjustment for these activities including
engineering, procurement and installation.

4. All other Terms and Conditions remain unchanged.

Page 6 of 6




Contract Number DE-AC27-08RV14800
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Attachment 1

DE-AC27-08RV14800, MODIFICATION 322

Replacement Page
(Total: Two (2) including this Cover Page)
e Section B, Page B-6
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